

**ADDENDUM**  
**Issued September 11, 2017**

Request for Proposals

Design – Build Services  
Natural Playground

Bay of Fundy Gateway Project

In consideration of a request to extend the deadline for responses to the above noted Request for Proposals, the Project Committee has issued the following changes to the dates identified in Part 2 of the RPF document:

***Consultant Selection Process & Project Timeline***

<i>Request for Proposals Issued</i>	<i>September 1, 2017</i>
<i>Request for Proposals Closed</i>	<b><i>September 27, 2017</i></b>
<i>Award of Contract (tentative)</i>	<b><i>October 2, 2017</i></b>
<i>Project Start-up (tentative)</i>	<b><i>October 4, 2017</i></b>
<i>Completion of Project</i>	<b><i>May 18, 2018</i></b>

Any questions arising from the above noted changes should be directed to the undersigned.

---

Paul J. Smith, MCIP, LPP  
Project Manager / Senior Planner  
Municipality of Colchester  
1 Church Street  
Truro, Nova Scotia  
B2N 3Z5

Email: [psmith@colchester.ca](mailto:psmith@colchester.ca)  
Office: 902.897.3170  
Cell: 902.890.9456